

Interreg V–A Italia Austria
CROSSINNO ITAT 1044

STEERING COMMITTEE AGENDA
Online 11th October – 11:00/13:00

TIMING	Description	Responsible
11:00/13:00	Introduction by the LP CROSSINNO state of the art	CCIAA TB
11:15/11:30	WP3 – Identification of needs, networks establishment and finalisation of the cooperation model Task 3.2 - Finalisation of the mapping database	CCIAA TB with inputs by RAFVG and ITG
11:30/11.50	WP4 – Training activities addressed to the target users to promote the cross-fertilization - Overview of the WP for its finalisation	CCIAA TB with inputs by RAFVG and ITG
11:50/12:10	WP5 Pilot Action, evaluation of the results, transferring actions and follow-up - Presentation of the WP5 - Methodology for the pilot action - Pilot plans and timing	ITG + All partners
12:10/12:30	WP2 – Communication activities - State of the art - Missing activities - plans	RAFVG
12:30/12:50	WP1 - Project and financial management	CCIAA TB

<p>13:00</p>	<p>Conclusion of the meeting Decision to be taken Next activities</p>	
---------------------	--------------------------------------------------------------------------------------	--

