

## ARGOS Strategic Project

ShaARed GOVERNANCE of Sustainable fisheries and Aquaculture activities  
as leverage to protect marine resource in the Adriatic Sea

LP Autonomous Region of Friuli Venezia Giulia  
SERVICE FOR HUNTING AND FISHING RESOURCES

## 7<sup>th</sup> Project Steering Committee

February 22<sup>nd</sup> and 23<sup>rd</sup> 2022

*Adriatic Business Centre - ABC*  
**ŠIBENIK (Croatia)**

**MEETING in person**

## MEETING AGENDA

VENUE: **ŠIBENIK - Adriatic Business Centre (ABC) seat of the PP9 Public Institution Development Agency of Šibenik-Knin County**

**Wednesday 22<sup>rd</sup> February**

**2.30 PM - START OF THE 7<sup>TH</sup> SC MEETING**

### **Welcome and attendance check**

*LP Alberto Fonzo – Project manager*

### **1. Communication from the AAC meeting**

- *Report by the AAC coordinator Thomas Galvan about the results and topics achieved and discussed in the AAC meeting in the morning  
(Thomas Galvan – External expert on behalf of PP1 Veneto Region)*

### **2. Project implementation - WP1**

- *Activities of the project that should be started, completed and finished in the second semester 2023  
(Alberto Fonzo – LP Project manager)*
- *Report of the meeting of LP with the Managing Authority on 14 February 2023 and discussion about minor changes till the end of the project  
(LP Financial manager Elena Vianello)*
- *Overview on the status of the implementation of ARGOS Financial forecasts of PPs, Table of deliverables and advancement of activities and procedures  
(LP Financial manager Elena Vianello)*
- *D1.2.1 Day-to-day management guidelines. State of play and updates of the project deliverables  
(LP Financial manager Elena Vianello)*
- *Dubrovnik FINAL CONFERENCE: planning by P11 Dubrovnik Neretva County  
(P11 responsible Ivo Mujo and Maris Rozić)*

### **3. Communication activities - WP2**

- *Activities that should be completed in the second semester 2023  
(P2 Luca Chiodini - Communication Manager, P2 Greta Santagostino Project assistant, PG Vasi - Project manager)*

#### Topics:

- ✓ **Communication Report n. 6**
  - *Updates on the report*
- ✓ **Activity 2.2 WEB-communication and multimedia updates:**
  - *Storytelling video: programme of the next shooting programme*



**2.30 PM - END OF THE MEETING**